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ESTIMATE RUN 04/22/2010

ESTIMATE SUMMARY 16:24:59

CONTID: C17391         ESTIMATE NO: 0001 PROG 2005

PCN: 17391-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 - TRINIDAD NORTH PERCENT TIME:

PROJECT NO: IM0251-337                    

I25 - TRINIDAD NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 04/22/2010 DATE TIME STARTED 03/29/2010

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 02/04/2010 DATE WORK BEGAN 03/29/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2010 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 03/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,189,208.15 PARTICIPATING $ $ 108,126.23

AWARD PROJECT AMT: 6,051,601.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,243.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.85

WORK DAYS

WORK DAYS

1.50%

7,081,081.92

108,126.23

108,126.23

104,882.44

$

$

$

$

108,126.23

0.00

108,126.23

0.00

108,126.23

-3,243.79

0.00

104,882.44

0.00

AMOUNT DUE 104,882.44 104,882.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,882.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 135

ORIG TIME ALLOW: 135
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

571.000

EACH

6.10000 0.000.000

0.00

0010 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

1,356.000

LF  

3.30000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

3,251.120

202-00240  
 

445,608.000

SY  

1.37000 4,454.033,251.120

4,454.03

0020 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

12.000

EACH

100.00000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

113.000

EACH

75.00000 0.000.000

0.00

0030 *SWEEPING (WITH PICKUP BROOM) 0.000

0.000

203-01622  
 

150.000

HOUR

120.00000 0.000.000

0.00

0035 *TOPSOIL 0.000

0.000

207-00205  
 

1,000.000

CY  

2.00000 0.000.000

0.00

0040 EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

500.000

LF  

3.50000 0.000.000

0.00

0045 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

11.00000 0.000.000

0.00

0050 SILT FENCE 0.000

0.000

208-00020  
 

1,000.000

LF  

0.95000 0.000.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

5.000

EACH

325.00000 325.001.000

325.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

10.000

EACH

1,080.00000 0.000.000

0.00

0065 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

30.00000 0.000.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

40.000

HOUR

45.00000 0.000.000

0.00

0075 EROSION CONTROL SUPERVISOR 0.000

3.000

208-00205  
 

200.000

HOUR

30.00000 90.003.000

90.00

0080 *MODIFY GUARDRAIL 0.000

0.000

210-04030  
 

17,546.000

LF  

2.05000 0.000.000

0.00

0085 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.000

ACRE

370.00000 0.000.000

0.00

0090 SOIL CONDITIONING 0.000

0.000

212-00032  
 

4.000

ACRE

400.00000 0.000.000

0.00

0095 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.000

ACRE

315.00000 0.000.000

0.00

0100 MULCH TACKIFIER 0.000

0.000

213-00061  
 

800.000

LB  

1.90000 0.000.000

0.00

0105 SOIL BINDER 0.000

0.000

213-00100  
 

1.000

ACRE

800.00000 0.000.000

0.00

0110 SOIL RETENTION BLANKET (CLASS 1) 0.000

0.000

216-00021  
 

1,000.000

SY  

2.50000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

405.000

TON 

39.00000 0.000.000

0.00

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

200.000

TON 

115.00000 0.000.000

0.00

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

71,861.460

TON 

53.25000 0.000.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

50,164.000

GAL 

0.82000 0.000.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,250.000

LF  

11.60000 0.000.000

0.00

0140 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

45.000

EACH

355.00000 0.000.000

0.00

0145 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

14.000

EACH

970.00000 0.000.000

0.00

0150 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

6.000

EACH

575.00000 0.000.000

0.00

0155 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,650.00000 0.000.000

0.00

0160 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

47.000

EACH

1,300.00000 0.000.000

0.00

0165 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,356.000

LF  

7.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

494.000

EACH

2.30000 0.000.000

0.00

0175 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

16.000

EACH

3.35000 0.000.000

0.00

0180 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

61.000

EACH

4.50000 0.000.000

0.00

0185 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

240.360

SF  

22.00000 0.000.000

0.00

0190 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

785.500

SF  

26.00000 0.000.000

0.00

0195 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

4,568.000

LF  

3.30000 0.000.000

0.00

0200 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

108.000

LF  

34.00000 0.000.000

0.00

0205 STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

64.000

LF  

51.25000 0.000.000

0.00

0210 STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

66.000

LF  

56.00000 0.000.000

0.00

0215 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

0.000

0.000

614-01573  
 

10.000

EACH

455.00000 0.000.000

0.00

0220 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

5.000

EACH

245.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

8.000

EACH

1,050.00000 0.000.000

0.00

0230 CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

4.000

EACH

1,450.00000 0.000.000

0.00

0235 CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

3.000

EACH

1,650.00000 0.000.000

0.00

0240 RUMBLE STRIP 0.000

0.000

614-80385  
 

191,622.000

LF  

0.03000 0.000.000

0.00

0245 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

174,414.00000 0.000.000

0.00

0250 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0255 *PAVEMENT MARKING PAINT 0.000

10.000

627-00001  
 

802.000

GAL 

29.00000 290.0010.000

290.00

0260 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

691.000

GAL 

66.00000 0.000.000

0.00

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

8,625.000

SF  

9.00000 0.000.000

0.00

0270 *FLAGGING 0.000

151.000

630-00000  
 

3,000.000

HOUR

20.00000 3,020.00151.000

3,020.00

0275 *TRAFFIC CONTROL INSPECTION 0.000

2.000

630-00007  
 

86.000

DAY 

125.00000 250.002.000

250.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 0.000

9.000

630-00012  
 

150.000

DAY 

650.00000 5,850.009.000

5,850.00

0285 *FLASHING BEACON (SOLAR) 0.000

4.000

630-80002  
 

36.000

EACH

750.00000 3,000.004.000

3,000.00

0290 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

12.000

EACH

180.00000 0.000.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

16.000

630-80341  
 

40.000

EACH

50.00000 800.0016.000

800.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

26.000

630-80342  
 

132.000

EACH

56.00000 1,456.0026.000

1,456.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

24.500

630-80343  
 

62.000

EACH

61.00000 1,494.5024.500

1,494.50

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

64.000

SF  

29.00000 0.000.000

0.00

0315 *PORTABLE MESSAGE SIGN PANEL 0.000

1.500

630-80355  
 

4.000

EACH

10,000.00000 15,000.001.500

15,000.00

0320 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

2.000

630-80358  
 

8.000

EACH

2,050.00000 4,100.002.000

4,100.00

0325 *DRUM CHANNELIZING DEVICE 0.000

43.500

630-80360  
 

300.000

EACH

15.50000 674.2543.500

674.25

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

1.500

630-80363  
 

40.000

EACH

15.50000 23.251.500

23.25
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

2.500

630-80364  
 

40.000

EACH

15.50000 38.752.500

38.75

0340 *CONCRETE BARRIER (TEMPORARY) 0.000

216.000

630-80370  
 

1,000.000

LF  

18.00000 3,888.00216.000

3,888.00

0345 *TRAFFIC CONE 0.000

225.000

630-80380  
 

1,000.000

EACH

9.00000 2,025.00225.000

2,025.00

0350 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

2.000

EACH

30,000.00000 30,000.001.000

30,000.00

0355 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

77,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

160,336.220

F A 

1.00000 0.000.000

0.00

0375 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

316,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,700.000

HOUR

1.00000 0.000.000

0.00

0385 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

197,088.750

F A 

1.00000 0.000.000

0.00

0395 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

77,981.400

F A 

1.00000 0.000.000

0.00

0405 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 76,778.7876,778.786,661,130.04CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0415 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,324.000

SY  

1.37000 0.000.000

0.00

0420 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

1,639.000

202-00246  
 

4,645.000

SY  

11.70000 19,176.301,639.000

19,176.30

0425 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

1,493.000

LF  

8.55000 0.000.000

0.00

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

50.750

202-00453  
 

659.000

SY  

135.00000 6,851.2550.750

6,851.25

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.110

202-00460  
 

42.000

SY  

265.00000 29.150.110

29.15
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0440 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

839.700

LF  

12.25000 0.000.000

0.00

0445 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

4,645.000

SY  

13.25000 0.000.000

0.00

0450 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 0.000

0.000

518-01001  
 

687.200

LF  

105.00000 0.000.000

0.00

0455 *POLYMER MORTAR END DAM 0.000

0.000

518-02100  
 

7.500

CF  

627.00000 0.000.000

0.00

0460 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

866.000

LF  

8.75000 0.000.000

0.00

0465 *RAPID CURE SILICONE JOINT SEAL 0.000

0.000

518-03100  
 

30.000

LF  

50.80000 0.000.000

0.00

0470 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

2.570

601-03041  
 

18.400

CY  

1,475.00000 3,790.752.570

3,790.75

0475 *CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

60.300

CY  

420.00000 0.000.000

0.00

0480 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,576.000

LB  

1.50000 0.000.000

0.00

0485 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

282.000

LF  

95.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 04/22/2010

PROJECT: IM0251-337                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:24:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0490 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

1,217.000

LF  

75.00000 0.000.000

0.00

CAT 29,847.4529,847.45501,078.11CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 0.000.000

0.00

0500 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 0.000.000

0.00

0505 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

1,500.00000 1,500.001.000

1,500.00

CAT 1,500.001,500.0027,000.00CURRENT AMT0400 $ $ $

$ 108,126.23108,126.23$7,189,208.15$CURRENT AMTPROJECT TOTAL


